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Center for Advanced Infrastructure & Transportation

- Rutgers, The State University of New Jersey

QUARTERLY PROGRESS REPORT

Project Title:

New Jersey Interagency Emergency Management Plan

RFP NUMBER:

MANAGER(S):
Art Egan

NJDOT/FHWA RESEARCH PROJECT

TASK ORDER NUMBER/Study Number:
Task Order No. 133/ 4-26900

PRINCIPAL INVESTIGATOR:
Ali Maher/Joe Orth/Rod Roberson

Study Start Date: 3/18/2003 Period Covered: 3° Quarter 2003
Study End Date: 3/18/2005
Task % of Total % of Task | % of Task to % of Total
this quarter date Complete
Literature Search
1.00 Identify NJDOT rep 100
1.01 Meet with Agencies 100
1.02 Meset Individual Agencies 40
1.1 Identify Current State of Practice 0
1.2 Make Presentation to NJDOT 0
LTAP Plan Concept 0
2.0 Devel op Recommendations 0
2.1 Optionsto accomplish Objectives 0
2.2 LTAP present findings 0
2.3 Develop Tasks 0
2.4 Present Plan 0
TOTAL 100

1. Progressthisquarter by task:

a Met with NJDOT Commissioner Jack Lettiere and representatives from the NJ
Turnpike, AC Expressway, GS Parkway and NJDOT Officials.

b. Held two follow up meetings with representatives of each agency at their respective
agencies and project manager Roberson received requested documents.

c. Review of the documents submitted by each agency is being performed and follow up
guestions respective to each agencies programs are under devel opment, based on the

documents presented.

2. Proposed activities for next quarter by task

a) Continue Literature Search

b) Meetings are being scheduled with each agency to review the findings of the document submissions and
resolution of questions. It isintended that the meetings will be scheduled and completed on or before

September 30, 2003.
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3. List of deliverables provided in this quarter by task (product date)
Identify key agency contacts

4. Progress on Implementation and Training Activities
Not at implementation.

5. Problems/Proposed Solutions
None at thistime.

6. Budget Summary*

Total Project Budget (# of years) land 2 Year $139,150.00
Total Project Expenditureto date $0
% of Total Project Budget Expended 0%
Task Order Number/Study Number: 133/ 4-26900
Current Task Order Budget (# of years) Year 1and 2 $139,150.00
Actual Expenditure to date against current task order $0
% of current task order budget expended 0%

* These are approximate expended amountsfor the project; these estimates are for reference only and should not be
used for official accounting purposes. For amore accurate project accounting please review the quarterly invoice
for this project.
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